

AstraNotes — Waterfall Baseline & Friction Test

LEGEND: Requirements Design Coding QA Change Request

SECTION 1 — BASELINE WATERFALL SCHEDULE

Phase	Tasks / Deliverables	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11
Requirements	Gather reqs, define scope, write SRS, draft .h stubs	•	•									
Design	UML diagrams, MVC architecture, plugin interfaces			•	•							
Coding	Implement NoteManager, EncryptionEngine, UI, plugins					•	•	•	•			
QA / Testing	Google Test suites, integration tests, bug fixes, docs									•	•	
◆ Final Delivery	<i>On-time delivery — end of Week 10</i>										◆	

SECTION 2 — CHANGE REQUEST: Cloud Sync Integration (Tasks/Delays in RED)

Phase	Tasks / Deliverables	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11
Requirements	Gather reqs + Cloud Sync API & auth specs (NEW)	•	•	•								
Design	UML + Cloud Sync service layer, conflict resolution			•	•	•						
Coding	Implementation + CloudSyncEngine, OAuth, offline mode					•	•	•	•	•	•	
QA / Testing	QA compressed — pushed past deadline to Week 11											•
◆ Final Delivery	<i>Slipped to Week 11 — past deadline</i>											◆

SECTION 3 — REFLECTION

"To meet the Week 11 deadline after the Cloud Sync change request, QA was eliminated from Weeks 9–10 and compressed into Week 11, sacrificing test coverage."